



Project Status Report: Mancho Woreda Corridor and Office Project

Project Status Report: Mancho Woreda Corridor and Office Project

Project Overview

Project Name: Mancho Woreda Corridor and Office Project

Status: Active

Project Code: MW01

Start Date: 2024-10-26

Client: Jimma city

End Date: 2027-10-10

Description: This is Mancho Woreda Corridor and Office Project. The detailed description of the project can be added here.

Project Manager: shamsuamme

E.g. This is planing, monitoring, and collaboration platform of Mancho Woreda Corridor and Office construction projects. The ConstructPro brings efficiency and clarity to every phase of this work. The project lasts for 1 years.

Created By: shamsuamme1

Report Generated: May 29, 2025, 1:59 AM

This is paragraph 2 about the planing, monitoring, and collaboration platform of Mancho Woreda Corridor and Office construction projects. The ConstructPro brings

↖ Progress Summary

Overall Progress:

3%

Total Tasks: 19

Completed Tasks: 4

Overdue Tasks: 3 

\$ Financial Summary

Project Level Budget

Planned: ETB2000000000000.00

Actual: ETB0.00

Variance: ETB2000000000000.00

(Under)

Aggregated Task Finances

Total Task Planned: ETB164064338.99

Total Task Actual: ETB71220989.00

Total Task Variance: ETB92843349.99

(Under)

☰ Task Financial Details

Code	Task	Planned Budget	Actual Cost	Variance
I006	T00 Trial Task Project ptooooo1	ETB99999999.99	ETB0.00	ETB99999999.99
MW001	Mole Town Corridor Construction Works	ETB2000000.00	ETB39990.00	ETB1960010.00
	Totals:	ETB164064338.99	ETB71220989.00	ETB92843349.99

MW0011	Mole town corridor development project	ETB300000.00	ETB400000.00	ETB100000.00
MW0012	Mole town road sife light project	ETB50000.00	ETB30000.00	ETB20000.00
MW0021	Mole town adminstration office construction	ETB39999.00	ETB370000.00	ETB330001.00
N/A	Mancho Wored Office construction Project	ETB60000.00	ETB4000.00	ETB56000.00
MW00211	Bloc 1 administration office construction	ETB500000.00	ETB54999.00	ETB445001.00
N/A	Mancho Wored Office construction Project SUB 1	ETB500000.00	ETB270000.00	ETB230000.00
M001	Mancho Wored Office construction Project 1	ETB50007.00	ETB30000.00	ETB20007.00
MW00212	Featured road side consturction works	ETB15000.00	ETB0.00	ETB15000.00
MW0051	Mancho Woreda Corridor projects electric works	ETB16000.00	ETB0.00	ETB16000.00
m00060x	task one test one	ETB6000000.00	ETB7000000.00	ETB10000000.00
Totals:		ETB164064338.99	ETB71220989.00	ETB92843349.99

Task Details

Code	Task / Sub-task	Assignee	Start Date	End Date	Status	Progress
MW013	Mancho Woreda Corridor Recreation area	Sabir AbaOli	2025-05-21	2025-06-05	Cancelled	
I006	T00 Trial Task Project ptooooo1	Unassigned	2025-07-23	2025-09-23	ToDo	
MW001	Mole Town Corridor Construction Works Milestone	Shemsedin Ibro	2025-08-15	2026-02-01	ToDo	

 ConstructPro

MW002	↳ Mancho project: Offic construction	Faris Ababiya	2025-09-11	2026-03-07	ToDo	
MW0011	↳ Mole town corridor development project	Mohammed Ahmed	2025-08-17	2025-10-10	ToDo	
MW0012	↳ Mole town road sife light project	Shemsedin Ibro	2025-09-11	2026-02-01	ToDo	
MW00112	↳ Mole town street sidewalk project	Shemsedin Ibro	2025-05-05	2025-05-08	ToDo	
MW0021	↳ Mole town adminstration office construction	Shemsedin Amme	2025-05-11	2025-05-28	ToDo	
N/A	↳ Mancho Wored Office construction Project	Unassigned	2025-05-13	2025-05-30	Cancelled	
MW00211	↳ Bloc 1 administration office construction	Mohammed Ahmed	2025-05-27	2026-09-24	Completed	
N/A	↳ Mancho Wored Office construction Project SUB 1	Unassigned			Blocked	
M001	↳ Mancho Wored Office construction Project 1	Unassigned	2025-05-21	2025-11-20	Completed	
MW00212	↳ Featured road side consturction works	Shemsedin Ibro	2025-06-07	2025-09-27	Completed	
MW0051	↳ Mancho Woreda Corridor projects electric works	Sabir AbaOli			Cancelled	

 ConstructPro

MW007	↳ updated tasks for Mancho Woreda Corridor and Office Project	Shemsedin Ibro				ToDo	
m00060x	↳ task one test one Milestone	Faris Ababiya	2025-05-15	2026-05-14	ToDo	50%	
670	↳ Macho project: Offic construction Milestone	Shemsedin Ibro	2025-05-15	2025-05-15	InProgress		
MW00T1	↳ Road side electric work	Faris Ababiya	2025-03-05	2025-11-27	Completed		
MW071	↳ Recreation area works	Shemsedin Ibro	2025-04-20	2025-10-27	Blocked		